

SkillSwap Sprint 1 Submission Report

Peer-to-Peer Skill Exchange Platform

Team Members: Faraz, Hamza, Arham

Sprint: Sprint 1 - Core Foundation

Repository: <https://github.com/sh09030/Skillswap.git>

Demo recordings are submitted separately from this PDF report.

SkillSwap Sprint 1 Submission Report

Project Information

- Course Artifact: Sprint 1 Execution Submission
- Project Title: SkillSwap - Peer-to-Peer Skill Exchange Platform
- Sprint Name: Sprint 1 - Core Foundation
- Team Members: Faraz, Hamza, Arham
- Repository: <https://github.com/sh09030/Skillswap.git>

1. Sprint Backlog

Sprint Goal

Build the base system with authentication and listings so users can register, manage profiles, and create/view skill listings.

Team Role Allocation

Team Member	Primary Responsibility in Sprint 1
Faraz	Project setup, backend integration, authentication, database configuration, automated testing
Hamza	UI structure, templates, profile and listings frontend pages
Arham	Requirements mapping, backlog/task tracking, Trello coordination, QA support, demo preparation

Sprint User Stories

ID	User Story	Priority	Story Points	Status
US-1	As a student, I want to register an account so I can use SkillSwap.	High	3	Done
US-2	As a user, I want to log in and log out securely so I can access my account.	High	2	Done
US-3	As a user, I want to manage my profile and reset my password using OTP so I can recover access to my account.	High	5	Done
US-4	As a tutor, I want to create, edit, and delete skill listings so I can offer my skills on the platform.	High	5	Done

ID	User Story	Priority	Story Points	Status
US-5	As a learner, I want to view and browse available listings so I can find tutors.	High	3	Done

Sprint Backlog Items

Backlog ID	User Story	Task Breakdown	Owner	Priority	Estimate	Status	Acceptance Criteria
SB-01	US-1	Initialize Django project structure and apps	Faraz	High	1 day	Done	Project runs locally and app modules are created
SB-02	US-1	Implement custom user model with profile fields	Faraz	High	0.5 day	Done	User model stores authentication and profile data
SB-03	US-1	Create registration form and registration page	Faraz, Hamza	High	0.5 day	Done	New user can register with valid input and be stored in database
SB-04	US-2	Implement login and logout routes using Django authentication	Faraz	High	0.5 day	Done	Existing user can log in and log out successfully
SB-05	US-3	Create profile view and profile update page	Hamza, Faraz	High	0.5 day	Done	Logged-in user can view and edit profile details
SB-06	US-3	Implement forgot password OTP workflow	Faraz	High	1 day	Done	User can request OTP and reset password with valid OTP
SB-07	US-4	Create listing model and database migration	Faraz	High	0.5 day	Done	Listing schema exists and stores tutor-linked listings
SB-08	US-4	Build create, edit, and delete listing functionality	Faraz, Hamza	High	1 day	Done	Authenticated tutor can manage only their own listings

Backlog ID	User Story	Task Breakdown	Owner	Priority	Estimate	Status	Acceptance Criteria
SB-09	US-5	Build listing list and detail pages	Hamza	High	0.5 day	Done	Users can view listing feed and detail pages
SB-10	US-5	Add search and category filter to listings page	Faraz, Hamza	Medium	0.5 day	Done	User can filter listings by query and category
SB-11	Sprint Deliverable	Configure database settings for project execution	Faraz	High	0.5 day	Done	Database settings work locally and support MySQL configuration
SB-12	Sprint Deliverable	Write and run automated tests for auth and listings	Faraz, Arham	High	0.5 day	Done	Automated tests execute successfully with no failures
SB-13	Sprint Deliverable	Prepare Trello updates, test records, and demo evidence	Arham, Hamza	Medium	0.5 day	Done	Sprint artifacts are ready for submission

Definition of Done

- The feature is implemented in code
- The feature is linked to the relevant user story
- The UI is functional for the Sprint 1 scope
- Database operations work correctly
- The item has been reviewed by the team
- Relevant automated or manual verification has been completed

2. Trello Board

Board Information

- Tool Used: Trello
- Project Board: SkillSwap SWE Project
- Board Link: <https://trello.com/b/HofdCj69/skillswap-swe-project>
- Sprint Covered: Sprint 1 - Core Foundation
- Team Members Reflected on Board: Faraz, Hamza, Arham

Board Workflow

- Backlog
- To Do

- In Progress
- Testing
- Done

Sprint 1 Cards and Final Status

Card ID	Trello Card / Task	Related User Story	Owner	Final List	Evidence / Notes
TB-01	Configure Django project structure	US-1	Faraz	Done	Django project and app modules created
TB-02	Configure database settings	Sprint Deliverable	Faraz	Done	MySQL-ready configuration with local SQLite verification
TB-03	Implement custom user model	US-1	Faraz	Done	Custom user model includes profile and OTP fields
TB-04	Build registration flow	US-1	Faraz, Hamza	Done	Registration route, form, and page completed
TB-05	Build login/logout flow	US-2	Faraz	Done	Django authentication flow completed
TB-06	Build profile page and edit flow	US-3	Hamza, Faraz	Done	Profile display and update functionality completed
TB-07	Build forgot password with OTP	US-3	Faraz	Done	OTP reset request and verification flow completed
TB-08	Create listing model and migration	US-4	Faraz	Done	Listing schema implemented and migrated
TB-09	Build listing CRUD	US-4	Faraz, Hamza	Done	Create, update, delete, and detail features completed
TB-10	Build listings UI	US-5	Hamza	Done	Listing feed and detail pages implemented
TB-11	Add search and category filtering	US-5	Faraz, Hamza	Done	Search and category filter available on listings page
TB-12	Write Sprint 1 automated tests	Sprint Deliverable	Faraz, Arham	Done	4 automated tests executed successfully
TB-13	Prepare submission documents and demo evidence	Sprint Deliverable	Arham, Hamza	Done	Deliverables and recordings prepared

3. Daily Scrum Meetings

Scrum Format

- Duration: 10 to 15 minutes
- Participants: Faraz, Hamza, Arham
- Questions Used:
 - What was completed since the last meeting?
 - What will be worked on next?
 - Are there any blockers?

Daily Scrum - Day 1

- Date: 2026-03-31
- Focus: Sprint planning and project bootstrap

Member	Completed	Next	Blockers
Faraz	Reviewed SRS and proposal, created technical implementation approach, prepared local environment setup	Initialize Django project, configure settings, define apps	Django and dependencies were not installed initially
Hamza	Reviewed wireframes and identified required pages for Sprint 1	Support page structure and template planning for auth and listings	No existing frontend codebase
Arham	Reviewed Sprint 1 scope and mapped items to Trello and deliverables	Track task progress and prepare Scrum/test documentation structure	No existing repository structure at project start

Daily Scrum - Day 2

- Date: 2026-04-01
- Focus: Authentication and profile workflow

Member	Completed	Next	Blockers
Faraz	Implemented custom user model, registration, login/logout, profile update, OTP reset flow	Build listing model, CRUD logic, and tests	MySQL was not available locally, so local testing used SQLite
Hamza	Worked on template structure for registration, login, profile, and reset pages	Build listing UI pages and improve layout consistency	None
Arham	Updated progress tracking, cross-checked requirements coverage for auth stories	Prepare test case mapping and validate Sprint 1 scope completion	Needed implemented flows before final test mapping

Daily Scrum - Day 3

- Date: 2026-04-02
- Focus: Listings, testing, and submission preparation

Member	Completed	Next	Blockers
Faraz	Implemented listing model, CRUD views, filtering, migrations, and automated tests	Final repo update and handoff	None
Hamza	Completed listing pages, layout polish, and prepared screen recording evidence	Final demo packaging	None
Arham	Compiled test cases, test results, Trello evidence, and submission documents	Final submission packaging	None

4. Test Cases

Traceability to Sprint Requirements

Requirement / User Story	Covered By
US-1 User Registration	TC-001
US-2 User Login / Logout	MTC-001, MTC-002
US-3 Profile Management and OTP Reset	TC-002, MTC-003
US-4 Create / Manage Listings	TC-004, MTC-004, MTC-005
US-5 View Listings	TC-003, MTC-006

Automated Test Cases

Test Case ID	Type	Related Requirement	Precondition	Test Steps	Expected Result	Source
TC-001	Automated	US-1	System is running and registration route is available	Submit valid registration form data	User account is created and user is redirected to the listings page	accounts/tests.py
TC-002	Automated	US-3	Existing user has requested or been assigned a valid OTP	Submit valid email, OTP, and matching new password	Password is updated and user is redirected to login page	accounts/tests.py
TC-003	Automated	US-5	Listings page route is available	Open listings page	Page loads successfully with HTTP 200 response	listings/tests.py
TC-004	Automated	US-4	Authenticated user session exists	Submit valid listing creation form data	Listing is stored and linked to the authenticated tutor	listings/tests.py

Manual Test Cases

Test Case ID	Type	Related Requirement	Precondition	Test Steps	Expected Result
MTC-001	Manual	US-2	Registered user exists	Open login page, enter valid credentials, submit form	User is authenticated and redirected into the application
MTC-002	Manual	US-2	User is logged in	Click logout action	User session ends and protected actions require login again
MTC-003	Manual	US-3	Logged-in user exists	Open profile edit page, change profile data, save	Updated profile information appears on profile page
MTC-004	Manual	US-4	Logged-in tutor owns an existing listing	Open listing edit page, change listing fields, save	Listing updates are persisted and displayed correctly
MTC-005	Manual	US-4	Logged-in tutor owns an existing listing	Open delete page and confirm deletion	Listing is removed from the system and no longer appears in the feed
MTC-006	Manual	US-5	At least one listing exists in the system	Open listings page and apply search/category filter	Matching listings are shown and non-matching listings are excluded

5. Test Results

Test Execution Summary

- Execution Date: 2026-04-02
- Executed By: Faraz
- Sprint Covered: Sprint 1 - Core Foundation
- Execution Type: Automated verification with supporting manual demo validation

Test Environment

Item	Value
Framework	Django 5.2.12
Python Version	3.11.5
Test Database	SQLite in-memory test database
Command Used	.venv/bin/python manage.py test -v 2

Automated Test Results

Test Case ID	Related Requirement	Result	Notes
TC-001	US-1	Pass	Registration flow created user successfully

Test Case ID	Related Requirement	Result	Notes
TC-002	US-3	Pass	OTP password reset flow updated password successfully
TC-003	US-5	Pass	Listings page returned HTTP 200 successfully
TC-004	US-4	Pass	Authenticated user created listing successfully

Result Totals

Metric	Value
Total Tests Executed	4
Passed	4
Failed	0
Errors	0
Overall Status	Pass

Verified Output Extract

Ran 4 tests in 4.645s

OK

6. Git Repository Link

Item	Value
Repository Name	Skillswap
Repository URL	https://github.com/sh09030/Skillswap.git
Default Branch	main
Version Control Platform	GitHub

7. Working Software Demo

Demo Objective

Demonstrate that the Sprint 1 implementation satisfies the core foundation scope:

- user registration
- user login and logout
- profile viewing and editing
- OTP-based password reset
- listing creation and viewing
- basic listing management
- admin access

Demo Artifacts

- `demo\_auth\_and\_profile.mov`
- `demo\_listings\_and\_admin.mov`

Local Run Procedure

```
source .venv/bin/activate
cp .env.example .env
python manage.py migrate
python manage.py createsuperuser
python manage.py runserver
```

Demo Execution Steps

1. Open the homepage.
2. Register a new user.
3. Log in with the registered user.
4. Open the profile page.
5. Edit profile information and save.
6. Create a new listing.
7. Return to the listings page and verify the listing appears.
8. Open the listing detail page and show owner actions.
9. Start forgot password flow from `/accounts/forgot-password/`.
10. Use OTP shown by the development flow and reset password.
11. Log in again with the new password.
12. Open `/admin/` using superuser credentials.

Submission Note

Demo recordings are submitted separately from this PDF report.